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INTRODUCTION-This candidate project is for the construction of a 4-lane freeway or
expressway bypass of the community of Hopland, on Route 101, in southern Mendocino
County. The project is needed to reduce operational conflicts, accommodate existing and
future traffic demand, reduce travel time (delay), increase safety, improve air quality and
reduce noise in Hopland, and provide the facility concept identified in the “Interregional

Transportation Strategic Plan”.
Four preliminary alternatives have been identified, as follows:

1. East Alternative: Thisis a dight modification of the alignment adopted in the
November 18, 1964 freeway agreement, and would traverse the foothills immediately
east of East Side Road near the community of Old Hopland. This route was developed
to minimize impacts on agricultural lands and is the least expensive to construct. It
includes an interchange at Route 175, and has estimated costs as follows:

Roadway Construction $63 million
Structures $25 million
Right-of-way $15 million

Support $22 million

Total estimated cost $125 million
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2. West Alternative: The westerly alternative traverses the hills immediately west of the
community of Hopland. This aternative was developed to minimize the take of
agricultural lands and minimize impacts on cultural resources but is the most expensive
to congtruct. It includes an interchange south of Route 175, and has estimated costs
asfollows:

Roadway Construction $84 million
Structures $40 million

Right of way $17 million

Support $35 million

Total estimated cost $176 million

3. Vadley Alternative: This alternative would traverse Sanel Valley, between the
community of Hopland and the Russian River. This route would be the most direct. It
includes an interchange at Route 175, and has estimated costs as follows:

Roadway Construction $70 million
Structures $26 million

Right of way $6 million

Support $26 million

Total estimated cost $128 million

4. No Build Alternative: This aternative would retain the existing Route 101 alignment.

Additional dternatives are likely to be developed as the project moves through the
environmental process. These aternatives would likely include alignments that do not
entirely meet the draft need and purpose, but work towards meeting them at lower
monetary and environmental costs.

It isanticipated that the project approval and environmental document (PA & ED) portion
of this project would be funded with Interregional Improvement Program (I1P) funds.

BACK GROUND- Hopland is a community with a population of approximately 1,000,
centered at the intersection of State highway Routes 101 and 175. Community businesses
are primarily visitor serving, such as restaurants, antique shops, and brewery. Streets are
tree-lined, and sidewalks are present at most locations. Traffic volumes and highway width
tend to detract from an otherwise pedestrian friendly community.

A freeway agreement was executed on November 18, 1964, for the segment from south of
Hopland to Crawford Ranch (MEN-101-PM 8.93/17.34 or KP 14.37/27.91). The
adopted alignment traverses the foothills just east of Old Hopland, then circles west,
connecting to existing Route 101 alignment about 3 kilometers (2 miles) north of
Hopland. The route adopted in the November 1964 freeway agreement is moot, in that
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the adoption took place before the National Environmental Protection Act and the
California Environmental Quality Act were enacted. However, one of alternatives being
considered, the “East Alternate”, essential follows the adopted highway alignment with
some minor modifications.

Consgtruction of the Hopland Bypass has long been a priority of the Mendocino Council of
Governments and Caltrans. However, the Willits Bypass has been a higher priority. With
programming of the Willits Bypass in the 1998 State Transportation |mprovement
Program (STIP), the Hopland Bypass has become the highest priority Route 101 STIP
candidate for the Mendocino Council of Governments, Caltrans, and the North Coastal
Counties Supervisors Association.

Local and regional agencies are likely to prefer an alternative that provides the most direct
bypass of Hopland, yet allows good visibility of the town and its businesses, and provides
convenient access. However, such arouteis likely to have agricultural land conversion
concerns.

While broad local and regional support for the Hopland Bypass is anticipated, opposition
is also anticipated. Some environmental organizations are expected to oppose the project,
based on the fact that it would result in another road being constructed, which would
encourage more motor vehicle use and facilitate growth. Other environmental concerns
that are likely to occur with aternative bypass routes include impacts to floodplains, rare
and endangered species, visua and cultural resources.

In addition, the conversion of agricultural land (including vineyards), the effect of a new
alignment on business (economic) and residence (noise) is likely to be of concern to the
community. Opposition by some local businesses is anticipated, as there may be concerns
regarding reduced exposure to through traffic. Others are likely to support construction
of abypass, as removal of truck traffic and congestion will have a positive impact on the
environment of downtown Hopland.

East Side Road parallels Route 101 on the east side of the Russian River. It isalow
volume, curvilinear road, primarily serving local traffic. It isnot apractical aternative to
Route 101 to dueits long and narrow alignment and the low speeds required to navigate
the road.

The Northwestern Pacific Railroad also parallels Route 101 in the Hopland area. It serves
freight and some excursion traffic. Expanded use of rail facilities is not likely to relieve
traffic congestion in the Hopland area

In the project report and environmental documentation phase of this project, alternatives
will be “fine tuned” to accomplish the draft need and purpose, while minimizing impacts to
cultural resources, biological resources, and businesses in the area. This cannot be done
without an effort that involves the community, local and regional agencies, resource
agencies, and individuals/groups with environmental interests.
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DRAFT NEED AND PURPOSE-There are six primary factors which make up the draft
need and purpose for the Hopland Bypass project: operational conflicts, existing and
future traffic demand, operating speed/delay/level of service, safety, concept facility, and
regional transportation improvement priorities. Since this improved transportation facility
is needed to provide interregional connectivity, rather than to accommodate land use
proposals, no discussion of arealand use is provided.

The controversial aspects of this project are likely to be economic (the impact of traffic

reductions on existing business in Hopland), conversions of agricultural lands (including
vineyards) and environmental impacts (to both cultural and biological resources). These
issues are discussed at the end of this section.

The six primary factors of the draft need and purpose are discussed in the following:

1. Operational Conflicts-Route 101 is the “lifeline of the Northcoast”. It isaprincipal
arterial and is part of the National Highway System. It isalso an Interregional Road
System “focus route” . This segment of Route 101 passes through the town of
Hopland, a community with a population of approximately 1,000.

Operational conflicts occur primarily due to turning movements, parking maneuvers,
and hicycle/pedestrian traffic within the community of Hopland. Local traffic conflicts
with interregional traffic that is generally interested in traveling as quickly as possible
on the Route. These operational conflicts are expected to increase in future years as
both traffic volumes and the population increases in the community.

Congtruction of a bypass facility would substantially reduce operationa conflicts
between local traffic and interregional traffic.

2. Existing and Future Traffic Demand-Existing traffic volume on Route 101 through
the community of Hopland is approximately 13,300 vehicles per day (annual average
daily traffic). Truck traffic is approximately 9% of overall traffic volumes, with over
1,100 trucks per day passing through the community of Hopland.

With a projected traffic volume increase of approximately 60% over the next 20 years,
traffic volumes are expected to reach approximately 22,500 AADT by the year 2020.
Further, peak month volumes are expected to be nearly 15% higher than annual
average daily traffic.

Traffic volume increases are expected to decrease operating speeds and level of
service, while increasing delay, accidents, and operational conflicts. Construction of a
bypass facility would mitigate traffic volume increases by providing a safer facility that
would reduce travel time and minimize operational conflicts.
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3. Operating Speed, Delay, and L evel of Service- Speed limits on the Hopland
segment of Route 101 currently range from 55 miles per hour (88.5 kph) to 35 miles
per hour (56.3 kph) within the community of Hopland.

Based on State Highway Inventory peak hour operating speeds, peak hour travel time
through the existing Hopland segment (MEN-101-KP 14.2/22.5 or PM 8.8/14.0) is
nearly 9 minutes. Alternative alignments being considered vary between 8.1-8.7
kilometers (5.0-5.4 miles) in length. Assuming an 8.4 kilometer (5.2 mile) length, and
a 65-mile per hour (104.6 kph) speed, travel time on the bypass facility would be
about 4 minutes and 50 seconds (about 4 minutes and 10 seconds less than current
travel times during the peak hour). Even based on the average of peak and off peak
travel times, a new bypass facility would be nearly three minutes faster than the
existing facility.

As traffic volumes increase in the future, peaks along the existing segment are
expected to expand and travel times increase substantially. It is anticipated that
average travel times for the existing Hopland segment will be about 9 minutes by the
year 2008 and will exceed 15 minutes by the year 2028 if traffic volumes increase as
projected, and no new facility is constructed. A new 4-lane freeway facility would
have an operating speed of 65 miles per hour through the year 2028, based on traffic
volume projections.

Existing peak hour highway segment level of service in the Hopland areais“E”. With
anticipated traffic volume increases (approximately 60% by 2018), peak hour highway
segment level of service is expected to drop to “F.

A new 4-lane freeway/expressway bypass facility would be expected to provide a“B”
level of service when constructed, and a“C” or greater level of service 20 years after
construction. A “C” level of service is the concept level of service in the 1994 Route
Concept Report for this segment of Route 101.

4. Safety-The three-year accident history on this segment indicates that this segment is
operating consistent with other similar intersections statewide.

Of the 8.3 kilometers (5.2 miles) of existing highway segment, approximately 20%,
about 1.7 kilometers (1 mile), is posted with speed limits less than 88.5 kph (55 mph),
generally within the community of Hopland. Historically, nearly one-half of the
accidents occur in the reduced speed zone area.

Reducing the accident rate to approximately one-half the current level (accident rates
for freeway facilities are historically lower than for 2-lane conventional highway
segments) is anticipated with new freeway facility construction.

5. Concept Facility-Construction of a bypass facility would be consistent with both the
Cdltrans “Interregional Transportation Strategic Plan”, dated June 1998, and the
Digtrict 1 Route Concept Report for Route 101, dated November 1994. Both of these
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plans identify a 4-lane freeway or expressway as the facility concept for Route 101 in
the Hopland area.

6. Regional Transportation Improvement Priorities-The Hopland Bypassis listed as
the second highest priority new facility highway improvement in the Mendocino
Council of Governments Regional Transportation Plan, which was readopted in 1996.
The first priority was the Willits Bypass, which has since been programmed in the
State Transportation Improvement Program. The Hopland Bypass is also the highest
priority STIP candidate project in the North Coastal County Supervisors Association
list of Route 101 improvement priorities, adopted on October 29, 1998.

Aswith most projects, there are controversial aspects of the Hopland Bypass project. As
previously noted, the primary issues regarding the Hopland Bypass project are likely to
involve the impact of bypassing existing highway orientated business in Hopland, the
conversion of agricultural land, and both cultural and biological environmental impacts.
Each of these issuesis discussed below:

Traffic Reduction Impacts on Hopland Businesses-Businesses along Route 101 in
Hopland include wineries, a service station, and several eating establishments that cater to
recreationa traffic using the State Highway. Bypassing Hopland could result in

substantial impacts to many of the businesses serving recreational traffic. The impact is
likely to be greater on businesses relying on “pass by trips’ and less on businesses that may
be considered as “destinations’. It is anticipated that the economic impacts to businesses
in Hopland will be an issue throughout development of this project.

Environmental | ssues-Primary environmental issues are likely to include:
Impacts to Native American archaeological sites, with the greatest impacts
likely on the East Alternate
Impacts to potentialy historic buildings with the greatest impacts
likely on the West Alternate
Noise and visual impacts to potentialy historic structures, with impacts likely
on the West and East Alternates
Socio-economic impacts to the communities of Hopland and Old Hopland
Conversion of agricultural land to transportation use, with the greatest
impacts likely on the Valley Alternate
I mpacts to rare and endangered species

PROJECT ALTERNATIVESAND ALTERNATIVES ANALY SIS-A description of
the four alternatives being considered for the Hopland Bypass. A discussion of their
anticipated success in meeting the six primary factors of the project draft need and
purpose follows below.

All of the “build” aternatives being considered share the following geometrical attributes:

4-lane facility (freeway/expressway facility)
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13.8-m (46’) median
3.6-m (12') lanes
3-m (10’) shoulders

A 13.8-m median is being proposed in lieu of the standard 18.6-m median to minimize
possible impacts to agricultural lands and to minimize private property right-of-way

acquisitions.

The “build” alternatives al connect with the Hopland Unit 111 to the south of the proposed
project. Currently, the Hopland 111 project is scheduled for construction in 2001. The
north end of the bypass project will connect with the existing 2-lane conventional highway
segment. The new alignment will conform with the existing alignment north of a passing

lane (both directions) section.

The estimated capital cost of the Hopland Bypass project is between $102-$141 miillion.
Capital costs plus support costs are estimated to be between $125-$176 million depending
on the alternative selected. Both the cost and the benefit/cost ratio of the project will be
issues discussed in the development of this project. A summary of estimated costsis

detailed in the following table:

HOPLAND BYPASSESTIMATED PROJECT COSTS

EA. #29210K
Al1-EAST A2-WEST A3-VALLEY
Length=8.7 km Length=8.4 km Length=8.0 km
(5.4 miles) (5.2 miles) (5.0 miles)

Roadway Construction $63 M $84 M $70 M
Structure $25 M $40 M $26 M
Right-Of-Way $15 M $17 M $6 M
SUBTOTAL $103 M $141 M $102 M
Support Cost Through PS& E $22 M $35 M $26 M
TOTAL $125 M $176 M $128 M

East Alter native (A-1)

Description: This adternative is a modification of the alignment adopted by the Division of
Highways in November of 1964. It traverses the foothills of the Russian River Valley,
east of East Side Road. The proposed four-lane highway alignment begins about 0.6
kilometers south of the existing Russian River Bridge and continues rising in elevation up
into the hillsto the east of East Side Road which runs parallel to, and east of, both Route

101 and Sanel Valley.

After traversing the hills, the alignment drops down into the valley to the east of Old
Hopland where it crosses Route 175 before climbing back into the hills. The alignment
then turns west to cross the Russian River, via a bridge, and the Sanel Valley, via
embankment. The alignment then crosses the railroad and reconnects with the existing
Route 101 alignment about eight kilometers north of the point of beginning, just north of

the existing fire station.
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The East Alternate requires six crossings, each consisting of two bridges of two lanes
each, and three private road undercrossings. The structures are summarized below:

Dooley Creek

Interchange connecting Route 175 with Route 101
University Road (County) crossing

East Side Road (County) undercrossing

Russian River crossing at the north end of the project
Railroad crossing at the north end of the project
Three private road undercrossings

Conformance With the Six Primary Factors of the Draft Purpose and Need:
1. Operational Conflicts-This alternative will substantially reduce operationa conflicts
within the community of Hopland, as traffic volumes of approximately one-third of

current volumes would be expected within Hopland. Further, truck traffic reductions

to approximately one-tenth of current volumes would be anticipated, and large truck
traffic would be virtually eliminated within the community of Hopland.

Some operational conflicts will be added at intersections; the most significant is
expected to occur east of Old Hopland, at the northbound Route 175 on ramp. Left

turn movements are expected to be relatively high at thislocation, facing low volume
but fairly high speed westbound Route 175 traffic.

2. Existing and Future Traffic Demand-Traffic volumes are expected to exceed
25,000 AADT on Route 101 twenty years after construction. However, the new
freeway facility would be designed to readily accommodate this volume of traffic.

As previoudly noted, traffic volumes within the community of Hopland would be

substantially reduced under this dternative. Traffic volumes on Route 175 in Old
Hopland would increase, as traffic for Hopland and Mountain House road would use
this Route. Accessto Old Hopland and Route 175 east would improve, while access
to Hopland would not be as convenient.

3. Operating Speed, Delay and L evel of Service-The East Alternate is approximately
0.3 KM (0.2 MI) longer than the existing alignment. It is expected to have a design

speed of 110 KPH (approximately 70 MPH), and an operating speed of approximately
105 KPH (65 MPH). The existing facility has an average operating speed of about 65

KPH (40 MPH), with peak hour speeds of about 55 KPH (35 MPH). Average
operating speeds on the existing facility are expected to deteriorate to approximately
55 KPH (35 MPH) by the construction year. If the new facility is not constructed,

average operating speed on the existing facility is expected to fall to just over 30 KPH

(20 MPH) over the following 20 year period.
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Average travel time on this alternative is estimated to be nearly four and one-half
minutes less than for the existing facility, in the construction year. As traffic volumes
and local congestion increase, average timesavings is expected to increase to over 10
minutes in the 20 years following the construction year.

A new bypass facility would be expected to maintain a“C” or better peak hour level of
service through the 20-year period. If no new facility is constructed, the existing
facility is expected to decline from the existing “E” peak hour level of serviceto “F”
within the next 20 years.

4. Safety-The accident rate for afreeway facility would be about one-half the rate
experienced on the existing highway segment, based on similar facilities Statewide.

5. Concept Facility-A new freeway facility would be consistent with the 4-lane
freeway/expressway concept for Route 101 in the Hopland area.

6. Regional Transportation Improvement Priorities-A new freeway facility would be
consistent with priorities expressed in the Mendocino Council of Governments
Regiona Transportation Plan, which calls for a bypass of Hopland as the second
highest priority new facility highway improvement (the first priority, Willits Bypass, is
already programmed).

West Alternative (A-2)

Description: This aternative traverses the low mountains west of Hopland. It isbeing
considered as an dternative primarily to minimize archaeological impacts. The proposed
four-lane highway alignment begins about 0.4 kilometers south of the existing Russian
River Bridge, crosses the river and continues north across the valley, rising in elevation up
into the hillsto the west of Hopland.

After traversing the hills, the alignment drops down into the valley where it reconnects
with the existing Route 101 alignment about eight kilometers north of the point of
beginning, just north of the existing fire station.

The West Alternate requires seven crossings, each consisting of two bridges of two lanes
each, and one private road undercrossing. The structures are summarized below:

Russian River crossing south of Hopland

Railroad crossing to the north of the Russian River

Interchange south of Hopland school connecting to existing Route 101
Feliz Creek crossing to the north of Hopland School

Hewlitt Road (County) crossing

MacMillan Road (County) crossing

Feliz Road (County) crossing

One private road undercrossing

F10
A1-EAST



Conformance With the Six Primary Factors of the Draft Purpose and Need:

1. Operational Conflicts-This alternative will substantially reduce operationa conflicts
within the community of Hopland, as traffic volumes are expected to be approximately
one-third of current volumes within Hopland. Further, truck traffic reductions, to
approximately one-tenth of current volumes, are anticipated and large truck traffic is
expected to be virtually eliminated within the community of Hopland.

Minimal operationa conflicts would be expected on the new facility. The most
significant anticipated are at the intersection of old Route 101 and Route 175, and left-
turn movements from the southbound off-ramp.

2. Existing and Future Traffic Demand-Traffic volumes are expected to exceed
25,000 AADT on Route 101 twenty years after construction. However, the new
freeway facility would be designed to readily accommodate this volume of traffic.

As with other bypass alternatives, traffic volumes within the community of Hopland
would be substantially reduced. Except for the interchange area, no substantial traffic
volume increases are anticipated with this alternative.

3. Operating Speed, Delay and L evel of Service-The West Alternate is approximately
the same length as the existing alignment. Aswith other bypass aternatives, it is
expected to have a design speed of 110 KPH (approximately 70 MPH), and an
operating speed of approximately 105 KPH (65 MPH). The existing facility has an
average operating speed of about 65 KPH (40 MPH), with peak hour speeds of about
55 KPH (35 MPH). Average operating speeds on the existing facility are expected to
deteriorate to approximately 55 KPH (35 MPH) by the construction year. If the new
facility is not constructed, average operating speed on the existing facility is expected
to fall to just over 30 KPH (20 MPH) over the following 20 year period.

Average travel time on this alternative is expected to be over four and one-half
minutes less than for the existing facility, in the construction year. As traffic volumes
and local congestion increase, average timesavings is expected to increase to over 10
minutes in the 20 years following the construction year.

A new bypass facility would be expected to maintain a“C” or better peak hour level of
service through the 20-year period. 1f no new facility is constructed, the existing
facility is expected to decline from the existing “E” peak hour level of serviceto “F”
within the next 20 years.

4. Safety-The accident rate for afreeway facility would be about one-half the rate
experienced on the existing highway segment, based on similar facilities Statewide.

5. Concept Facility-A new freeway facility would be consistent with the 4-lane
freeway/expressway concept for Route 101 in the Hopland area.

6. Regional Transportation Improvement Priorities-A new freeway facility would be
consistent with priorities expressed in the Mendocino Council of Governments
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Regiona Transportation Plan, which calls for a bypass of Hopland as the second
highest priority new facility highway improvement (the first priority, Willits Bypass, is
already programmed).

Valley Alternative (A-3)

Description: This alternative primarily traverses agricultural land in the Russian River
Valley, just east of Hopland. It isthe most direct route for a Hopland Bypass. The
proposed four-lane highway alignment begins about 0.4 kilometers south of the existing
Russian River Bridge, crosses the river and continues north through the Sanel Valley
floodplain, parallel to and between existing Route 101 and the Russian River. This
alternative avoids the hills to the west and east of the valley. After crossing the railroad,
the alignment reconnects with the existing Route 101 alignment about six kilometers north
of the point of beginning, just north of the existing fire station.

The Valley Alternate requires four crossings, each consisting of two bridges of two lanes
each, and three private road undercrossings. The structures are summarized below:

Russian River crossing south of Hopland

Interchange east of Hopland connecting Route 175 with Route 101
Feliz Creek crossing

Railroad crossing at the north end of the project

Three private road undercrossings

Conformance With the Six Primary Factors of the Draft Purpose and Need:

1. Operational Conflicts-This alternative will substantially reduce operationa conflicts
within the community of Hopland, as traffic volumes are expected to be approximately
one-third of current volumes within Hopland. Further, truck traffic reductions to
approximately one-tenth of current volumes are anticipated, and large-truck traffic is
expected to be virtually eliminated within the community of Hopland.

Some operational conflicts will be added or exacerbated at intersections, including the
left turn movement to the northbound on ramp, and left turn movements at the Route
175/0ld Route 101 intersection.

2. Existing and Future Traffic Demand-Traffic volumes are expected to exceed
25,000 AADT on Route 101 twenty years after construction. However, the new
freeway facility would be designed to readily accommodate this volume of traffic. As
previously noted, traffic volumes within the community of Hopland would be
substantially reduced.

3. Operating Speed, Delay and L evel of Service-The Valley Alternate is dightly
shorter 0.2 KM (0.15 M) than the existing alignment. It is expected to have a design
speed of 110 KPH (approximately 70 MPH), and an operating speed of approximately
105 KPH (65 MPH). The existing facility has an average operating speed of about 65
KPH (40 MPH), with peak hour speeds of about 55 KPH (35 MPH). Average
operating speeds on the existing facility are expected to deteriorate to approximately
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55 KPH (35 MPH) by the construction year. If the new facility is not constructed,
average operating speed on the existing facility is expected to fall to just over 30 KPH
(20 MPH) over the following 20 year period.

Average travel time on this alternative is expected to be nearly five minutes less than
for the existing facility, in the construction year. Astraffic volumes and local
congestion increase, average timesavings is expected to increase to over 10 minutesin
the 20 years following the construction year.

A new bypass facility would be expected to maintain a“C” or better peak hour level of
service through the 20-year period. If no new facility is constructed, the existing
facility is expected to decline from the existing “E” peak hour level of serviceto “F”
within the next 20 years.

4. Safety-The accident rate for afreeway facility would be about one-half the rate
experienced on the existing highway segment, based on similar facilities Statewide.

5. Concept Facility-A new freeway facility would be consistent with the 4-lane
freeway/expressway concept for Route 101 in the Hopland area.

6. Regional Transportation Improvement Priorities-A new freeway facility would be
consistent with priorities expressed in the Mendocino Council of Governments
Regiona Transportation Plan, which calls for a bypass of Hopland as the second
highest priority new facility highway improvement (the first priority, Willits Bypass, is
already programmed).

“No Build”_Alternative

Description: The existing facility is a 2-lane conventiona highway with two 3.6 m (12')
lanes with 1.2 to 2.4 m (4-8') shoulders. Existing operational improvementsin Hopland
include turn pockets at Mountain House Road and Route 175 and 2-way left turn lanesin
most other locations. There are short, 1 km (0.6 miles), passing lanes in both directions at
the northern end of this segment. Shoulders on the passing lane portionsare 0.6 m (2')
wide.

The no build alternative would keep Route 101 in its existing location. It may be
necessary, in lieu of ano build aternative, to consider constructing operational
improvements to the existing highway segment in the future. However, it isunlikely that a
no build option with operational improvements would satisfy the conditions of the draft
purpose and need, or accommodate projected future traffic volumes without substantial
delays.

Conformance With the Six Primary Factors of the Draft Purpose and Need:

1. Operational Conflicts-Increasesin operational conflicts are expected to occur as
traffic volumes, turning movements, parking maneuvers, and bicycle/pedestrian traffic
increase. It may be possible to mitigate some operational conflicts through the
provision of wider shoulders or additional through or turning lanes within Hopland.
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Interregional “through” traffic currently experiences some delay while passing through
the Community of Hopland. Delays are expected to increase in the future as
operationa conflicts and traffic volumesincrease. Assuming projected traffic growth,
and no improvements are made to the existing facility, peak hour travel times are
expected to exceed 10 minutes by the year 2008 and 20 minutes by the year 2028.

2. Existing and Future Traffic Demand-Traffic volumes are expected to exceed
25,000 on Route 101 by the year 2020. The existing facility will not be able to
accommodate projected peak hour traffic without significant delays, as noted above.

3. Operating Speed, Delay, and Level of Service-The existing facility has an average
operating speed of about 80 KPH (50 MPH), and dlightly lower at peak hour. As
traffic volumes increase in the future, delays, due to increased operational conflicts and
capacity constraints, are expected to reduce average operating speed.

The existing facility is expected to decline from an “E” peak hour level of service to
“F’ within the next 20 years.

4. Safety-The accident rate for the existing facility is about two times the accident rate
for afreeway facility, based on similar facilities Statewide. It islikely that the accident
rate for the existing facility will increase as traffic volumes and operational conflicts
increase in the Hopland area.

5. Concept Facility-The existing 2-lane conventional highway facility is not consistent
with the 4-lane freeway/expressway concept for Route 101 in the Hopland area.

6. Regional Transportation Improvement Priorities-The no-build alternative (not
constructing a bypass and continuing to use existing Route 101 in the Hopland area)
would not be consistent with regional transportation improvement priorities, as it fails
to accomplish the stated priorities.

SYSTEM PLANNING-

Consistency Of The Hopland Bypass With System Planning Products-As noted in the
“Purpose and Need” section of this Report, the 4-lane freeway/expressway concept is
consistent with the District 1 Route Concept Report for Route 101, dated November
1994. This Route Concept Report calls for a 4-lane freeway or expressway, operating at a
“C” or better level of service, for this segment of Route 101.

The Digtrict 1 System Management Plan (DSMP), dated November 1992, includes the
Hopland Bypass as the highest priority unprogrammed STIP candidate on Route 101.

The DSMP also notes that the Hopland Bypass is the second highest highway
improvement priority for Mendocino Council of Governments, behind only the Willits
Bypass (which has since been fully programmed).
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Consistency Of The Hopland Bypass With The * Interregional Transportation
Strategic Plan” -The Caltrans “Interregional Transportation Strategic Plan”, produced by
the California Department of Transportation (Caltrans), and dated June 1998, identifies
the facility concept for Route 101 between the City of Cloverdale and north of the City of
Eureka as 4-lane freeway or expressway. This concept was selected based on Route 101
providing for “....amoderate to high level of service and lifeline accessibility for rural
communities and the interregional movement of people, goods, and recreational travel to
the northwestern part of the state.” The proposed Hopland Bypass Project is consistent
with this “Interregional Transportation Strategic Plan” facility concept for Route 101.

Consistency Of The Hopland Bypass With Local And Regional Planning-

Mendocino County General Plan: The “ Needs and Deficiencies’ section of the Circulation
Element of the Mendocino County General Plan, revised in April of 1986, states: “Route
101 should be completed to full freeway standards as rapidly as possible, and the direction
of work should be from the southern boundary of the County northward.” The Hopland
Bypass is expected to meet the intent of the Mendocino County General Plan, although
some of the project may be constructed to expressway standards, particularly if there are
relatively low volume intersections that prove difficult and expensive to serve with
frontage roads.

There are no specific area plans in the Hopland area. Further, there are no known plans
for magjor subdivisions or other magjor development in the vicinity of the Hopland
community. It is anticipated however, that the trend toward urbanization of rural areas
could affect the Hopland area within the next 20 years.

Mendocino Council of Governments Regional Transportation Plan: The Mendocino
Council of Governments Regional Transportation Plan supports construction of a bypass
of Hopland. It isthe highest priority unprogrammed new facility highway improvement in
the Mendocino Council of Governments Regional Transportation Plan. The Regiona Plan
notes that development of a Project Study Report for the Hopland Bypassis aregional
priority.

Congestion Management Program and State I mplementation Plan: Mendocino County has
no urbanized areas, and is not required to have a Congestion Management Program.
While particulate matter may be a concern in the Y okayo Valley (Ukiah area), air quality
issues are not expected to be a concern in the Hopland area. As such, the Hopland Bypass
isnot likely to be in conflict with the State Implementation Plan.
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ENVIRONMENTAL DETERMINATION-Major environmental resources within the
project vicinity include:

potentially prime agricultural land

the Russian River and its tributaries

sensitive noise receptors such as residences, the Hopland Cemetery, and the Hopland
School

anadromous fish

oak woodland

the rural/agricultura and rural/oak woodland corridor

severa prehistoric and historic cultural resources

the Thatcher Hotel

The attached Environmental Scoping Checklist includes a preliminary list and map of
potential hazardous waste/material Sites.

Potential environmental issues include:

Conversion of prime agricultural land for highway construction;

Impacts to potentia historic resources,

Freeway traffic noise;

I mpacts to sensitive plant and animal species,

Potential loss of business from through regional or interregional traffic;
Potential impacts to community character, stability, cohesion, and way of life;
Direct and indirect effects to tourism; and

Potential growth inducing impacts.

N~ WDNPE

Other issues, which could be potentially controversial, may arise when public and interest
groups are contacted regarding this project proposal. Environmental issues 1 through 4
listed above have the most potential to affect the viability of a bypass alignment.

Based on the information available, the appropriate environmental document for both
State and Federal regulation compliance would likely be an Initia Study/Environmental
Assessment (IS'EA). After the IS'EA document is completed, Caltrans and FHWA staff
could make a determination with other public agencies regarding the final environmental
document. If substantial formal public opposition to the project arises, or there appears to
be substantial unavoidable environmental effects, an Environmental |mpact Report/Study
(EIR/S) would be required. Because of the magnitude of potential project effects and the
project scope, an EIR/S would likely be the appropriate environmental document. If
public opposition is minimal and there are minimal effects to biological and cultural
resources, a Negative Declaration/Finding of No Significant Impact (ND/FONSI) may be
the appropriate document. Caltrans would be the lead State agency and the Federal
Highway Administration would be the lead Federal agency.

For more information, refer to the attached Environmental Scoping Checklist.
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RIGHT OF WAY IMPACT-

East Alternative (A-1)

This aternate will divide four larger ranch parcels. It will be necessary to develop access
under the freeway to provide access to both sides of the ranches. It is supposed that the
main Fetzer Vineyards manufacturing buildings will be missed by this project. This
aternative will affect many expensive ($250,000 or greater) homes as well as vineyards
and potential residential holdings.

West Alternative (A-2)

This alternate will affect 24 houses, 19 rentals, five businesses, awater tank, a community
hall, some vineyards, and some proposed residential/subdivision lands. 1t will be necessary
to build frontage roads to relieve the cost of buying additional expensive homes. This
aternative may affect a commercial shopping center now under construction, located at
the former Fetzer Winery in downtown Hopland.

Valley Alternative (A-3) This alternate will divide six agricultural holdings so access will
need to be established to both sides of the ownership. This may increase their operating
costs.

“NoBuild” Alternative
No right-of-way is affected under the “no-build” scenario.

It should be noted that alternates A1l-East, A2-West and A3-Valley include private
freeway undercrossings (three for A1, one for A2 and three for A3). These
undercrossings will eliminate the need to purchase large blocks of private property in
order to construct the new freeway.

FUNDING/SCHEDUL ING-The proposal is to fully fund the project from 1P,
Interregional funds. This PSR proposesto program the project through Project
Approva/Environmental Document (PA&ED) only. Future programming will be needed
for Design, Right of Way Acquisition, and Construction. PA&ED are scheduled for 6/03.
No commitment for PS& E and Construction schedule is being made at this time.

Total estimated “people years’ (PY’s) and project scheduling are detailed in the XPM
Workplan in Attachment M.

RECOMMENDATION-Staff recommends programming the Project Approval and
Environmental Document (PA & ED) support component of this project in the 1998 STIP
amendment (or afuture STIP) at an estimated cost of $5 million dollars. Project
alternatives identified in the “Project Alternatives and Alternatives Analysis’ section of
this Project Study Report should be studied further in the PA & ED phase.
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Public meetings and project development team meetings will be held during the
development of this project. It is anticipated that variations of the existing project
alternatives or additional alternatives will be suggested and developed, if they have the
potential to minimize project impacts and costs.

It should also be noted that the alignments developed for the PSR (EO) were based on
1974 contour maps and within a six week time frame. Alignments that consider minimizing
right-of-way and environmental impacts should be evaluated during the Project Report
phase. In addition, layouts should be reevaluated when more accurate ground information
is available so that earthwork quantities can be determined more accurately and be
balanced to the best extent possible.

The Project Development Coordinator, Ron Nelson, has reviewed and concurs with the
design concept.

CONTACTS
Project Engineer: |lene Poindexter Project Manager: Karen Tatman
1656 Union Street 703 B Street
Eureka, California Marysville, California
95501 95901
Cal Net #8-538-6602 Cal Net #8-457-5331
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ATTACHMENTS - Report attachments are as follows:
ATTACHMENT A — Location Map
ATTACHMENT B — Vicinity Map
ATTACHMENT C — Plan of Alternatives
ATTACHMENT D — Typical Section
ATTACHMENT E - Land Use Map
ATTACHMENT F - PSR (EO) Cost Estimate
ATTACHMENT G — Design Scoping Checklist
ATTACHMENT H — Environmental Study Checklist
ATTACHMENT | — Traffic Scoping Checklist
ATTACHMENT J- Right-of-way Scoping Checklist
ATTACHMENT K — PSR Performance Measure Evaluation Checklist
ATTACHMENT L — Adopted Highway Map (1964)

ATTACHMENT M — Project Support Costs for PA&ED
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ATTACHMENT A — Location Map. . . See Hopland Bypass Home Page

ATTACHMENT B — Vicinity Map. . . See Hopland Bypass Home Page
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ATTACHMENT C — Plan of Alter natives
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ATTACHMENT D — Typical Section
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ATTACHMENT E - Land Use Map
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Project Study Report
i (Environmental Only) Cost Estimate

(NOT TO BE USED FOR CAPITAL COST PROGRAMING
PURPOSES)

Al1-EAST
ALTERNATIVE

District-County-Route: 01-MEN-101
KP(PM): 14.2/22.5 (8.8/14.0)
Expenditure Authorization: 01-29210K
Program Code: IRS-HE14

PROJECT DESCRIPTION:

Limits: The project limits are from KP 14.2 to 22.5 (PM 8.8-14.0), approximately 8
kilometersin length. The project originates about 0.4 km south of the Russian River
Bridge and ends about 5 km north of Route 175.

Proposed Improvement (Scope): The proposed improvement is to bypass Hopland,
upgrading Route 101 from a 2-lane to a 4-lane facility. The proposed A-1 East
Alternative runs parallel to Route 101 on the east side of Sanel Valley in the hills to the
east of East Side Road and the community of Old Hopland.

Alternate: Al-East Alternative
SUMMARY OF ESTIMATED COST

(In million of dollars)

TOTAL ROADWAY ITEMS $ 63
TOTAL STRUCTURE ITEMS $ 25

SUBTOTAL CONSTRUCTION COSTS $ 88
TOTAL RIGHT OF WAY ITEMS $ 15

TOTAL PROJECT CAPITAL OUTLAY COSTS $ 103

Reviewed By District Program Manager

(Signature)

Approved By Project Manager Date
(Signature)
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ATTACHMENT F
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Project Study Report
Vi (Environmental Only) Cost Estimate

(NOT TO BE USED FOR CAPITAL COST PROGRAMING
PURPOSEYS)

A2-WEST
ALTERNATIVE

District-County-Route: 01-MEN-101
KP(PM): 14.2/22.5 (8.8/14.0)
Expenditure Authorization: 01-29210K
Program Code: IRS-HE14

PROJECT DESCRIPTION:

Limits: The project limits are from KP 14.2 to 22.5 (PM 8.8-14.0), approximately 8
kilometersin length. The project originates about 0.4 km south of the Russian River
Bridge and ends about 5 km north of Route 175.

Proposed Improvement (Scope): The proposed improvement is to bypass Hopland,
upgrading Route 101 from a 2-lane to a 4-lane facility. The proposed A-2 West
Alternative alignment runs parallel to Route 101 through the hills west of the community
of Hopland.

Alternate: A2-West Alternative
SUMMARY OF ESTIMATED COST

(In million of dollars)

TOTAL ROADWAY ITEMS $ 84
TOTAL STRUCTURE ITEMS $ 40

SUBTOTAL CONSTRUCTION COSTS $124
TOTAL RIGHT OF WAY ITEMS $ 17

TOTAL PROJECT CAPITAL OUTLAY COSTS $141

Reviewed By District Program Manager

(Signature)

Approved By Project Manager Date
(Signature)
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Project Study Report
Vi (Environmental Only) Cost Estimate

(NOT TO BE USED FOR CAPITAL COST PROGRAMING
PURPOSES)

A3-VALLEY
ALTERNATIVE

District-County-Route: 01-MEN-101
KP (PM) 14.2/22.5 (8.8/14.0)
Expenditure Authorization: 01-29210K
Program Code: IRS-HE14

PROJECT DESCRIPTION:

Limits: The project limits are from KP 14.2 to 22.5 (PM 8.8-14.0), approximately 8
kilometersin length. The project originates about 0.4 km south of the Russian River
Bridge and ends about 5 km north of Route 175.

Proposed Improvement (Scope): The proposed improvement isto bypass Hopland,
upgrading Route 101 from a 2-lane to a 4-lane facility. The proposed A-3 Valley
Alternative alignment runs paralel to Route 101 through Sanel Valley, to the east of
Hopland and between Hopland and the Russian River.

Alternate: A3-Valley Alternative
SUMMARY OF ESTIMATED COST

(In million of dollars)

TOTAL ROADWAY ITEMS $ 70
TOTAL STRUCTURE ITEMS $ 26

SUBTOTAL CONSTRUCTION COSTS $ 96
TOTAL RIGHT OF WAY ITEMS $ 6

TOTAL PROJECT CAPITAL OUTLAY COSTS $ 102

Reviewed By District Program Manager
(Signature)

Approved By Project Manager Date
(Signature)
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I iem Design Scoping Checklist

Al1-EAST ALTERNATIVE

Pr oj ect | nfor mation

Digtrict: 01

County: Mendocino

Route: 101

Kilometer Post (Post Mile): 14.2-22.5 (8.8-14.0)
EA: 29210K

Description: Bypass Hopland-Upgrade to 4-Lane Facility from the Russian River Bridge
approximately 3 km south of Hopland to approximately 5 km north of Hopland. The East

community of Old Hopland.

Project Manager: Karen Tatman Phone # 8-457-5331
Project Engineer: Ilene Poindexter Phone # 8-538-6602
Design Functional Manager: Mike Eagan Phone # 8-538-6320
Project Development Coordinator:  Bert Wythe Phone # 8-538-6672

Pr oject Screening

1. Project Description as Noted in Regional Transportation Plan: Hopland Bypass

2. Project Setting: Narrow river valley with rolling hills to mountains.
Rural or Urban rural

Current land uses agricultural, residentia

Adjacent land uses agricultural, residential, commercial
(industrial, light industry, commercial, agricultural, residential, etc.)
Existing landscaping/planting natural, vineyard, orchards
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ATTACHMENT G
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Description of the Transportation Problem

Existing Route 101 to the immediate south and north of Hopland, is a conventional two-

lane highway posted at 55 mph. Route 101 through Hopland is a two-lane road with a
center turning median. Posted speed through Hopland is 35 mph. The intersection of

existing route include operational conflicts, level of service concerns, delays and safety
concerns.

Construction of afour-lane bypass would separate local traffic from interregional traffic
thus virtually eliminating operational conflicts. A bypass would provide a level of service
of “C” or greater through the next 20 years. Delays due to congestion and operationa
conflicts would be reduced. It is anticipated traffic accidents would decline with the
removal and separation of conflicting traffic and pedestrian movements.

Proposed Scope of Work

The proposed bypass aternative runs parallel to Route 101 on the east side of the Sanel
Valley. Theroute lies east of East Side Road and Old Hopland then crosses over the
Russian River to rejoin the existing 101 near the State Department of Forestry fire station
north of Hopland. The alignment includes a standard width four-lane divided median
roadway and a diamond interchange at the Route 101/175 intersection. The route crosses
the Russian River and the associated floodplain with a combination of bridge structures
and embankment.

Design Criteria

Design Speed for highway facilities within the project limit?
Freeway 110 kph Highway 105 kph Local Street 55 kph

Design Period: Construction year is2008 Design year is 2028
Design Capacity: Level of Service to be maintained over the design period is?

Mainline_ C Ramp C Locd Street  C Weaving Sections _C _
Design Vehicle Selection?
STAA _ X Cdlifornia Bus
G30
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Proposed Roadbed and Structur e Widths

Forecasted Average Daily Traffic Volumes

Roadbed Width

20,000

Structure Width

Proposed (m) Standard (m) Proposed (m) Standard (m)

Roadbed Width

3.6
1.5
3.0

18.6

n/a

3.6
1.5
3.0

13.8
n/a

Structure Width

3.6
15
3.0
18.6
na

Proposed (m) Standard (m) Proposed (m) Standard (m)

State highway
Lane Widths 3.6
Left Shoulder 15
Right Shoulder 3.0
Median 13.8
Bicycle Lane na
Local Street
Lane Widths 3.6
Left Shoulder 12
Right Shoulder 12
Median Width na
Bicycle Lane na

3.6
1.2
1.2
na
na

3.6
1.2
1.2
na
na

3.6
1.2
1.2
na
na

Any proposed roadbed widths less than standard will be discussed with the Project
Development Coordinator to determine if the proposed non-standard feature resultsin a
feasible project aternative for further study during preparation of the environmental

document.

Roadway Design Scoping

Mainline Oper ations

Mainline Highway Bypass

Existing pavement to be rehabilitated with  n/a

mm overlay.

Widen existing __ 2 lane facility to

4

lanes. R/W acquisitionfor __6 lanes.

Local street structuresto span _ 6 lanes of highway (for future requirements).

Upgrade Bypass facility to:

B Expressway Standards

(1 Controlled Access Conventional Highway
B Freeway Standards

(1 Vertical Clearance Deficiencies 1 Adequate Falsework Clearance
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Ramp/Street I nter section | mprovements

(d New Signals (1 Modify Signals

(1 Right Turn Lanes (1 Widening For Localized Through Lanes

(1 Merging Lanes (1 Deceleration / Acceleration Lanes

(1 Left Turn Lanes (1> 300 Left Turn VPH (Requires Double Left Turn)

1 Interchange Spacing B Ramps Intersect Local Street < 4 % Grade

(1 Intersection Spacing (1 Single Lane Ramps Exceeding 300 M Widened To Two
Lanes

(1 Exit Ramps > 1,500 VPH Designed As Two Lane Exit
1 Other

Operational | mprovements

Truck Climbing Lane

(1 Sustained Grade Exceeding 2% And Total Rise Exceeds 15 M.
Auxiliary Lanes

(d When, 600 M Between Successive On-Ramps.

(1 Two Lane Exit Ramps Have 400 M Auxiliary Lane.

(1 Weaving < 500 M between Off-Ramp and On-Ramp.

(1 Other

Right of Way Access Control

(1 Existing access control extends at least 15 m beyond end of curb return, radius or taper.
B New construction access control extends at least 30 m (urban areas) or 100 m (rural
areas) beyond end of curb returns, radius or taper.

(1 Other

Roadside Design Scoping

Highway Planting
O Replacement
B Median

B Mitigation
Safety

Q Off-Freeway Access
O Maintenance Vehicle Pull-Out
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Roadside M anagement

Q Slope paving

B Gore paving

O Roadside paving

Stor mwater

Bl Eroson control

B Dranage

B Slope design

Preliminary Evaluation provided by:

Project Engineer Date

Design M anager Date

Design Concept reviewed and concurred with by:

Project Development Coor dinator Date
Reviewed by:
Project Manager Date
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I kif‘” Design Scoping Checklist

A2-WEST ALTERNATIVE

Pr oj ect | nfor mation

Digtrict: 01

County: Mendocino

Route: 101

Kilometer Post (Post Mile): 14.2/22.5 (8.8/14.0)
EA: 29210K

Description: Bypass Hopland-Upgrade to 4-lane facility from the Russian River Bridge
approximately 3 km south of Hopland to approximately 4 km north of Hopland. The

the community of Hopland.

Project Manager: Karen Tatman Phone # 8-457-5331
Project Engineer: Ilene Poindexter Phone # 8-538-6602
Design Functional Manager: Mike Eagan Phone # 8-538-6320
Project Development Coordinator:  Bert Wythe Phone # 8-538-6672

Pr oject Screening

1. Project Description as Noted in Regional Transportation Plan: Hopland Bypass

2. Project Setting: Narrow river valley with rolling hills to mountains.
Rural or Urban rural

Current land uses agricultural, residentia

Adjacent land uses agricultural, residential, commercial
(industrial, light industry, commercial, agricultural, residential, etc.)
Existing landscaping/planting natural, vineyard, orchards
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Description of the Transportation Problem

Existing Route 101 to the immediate south and north of Hopland, is a conventional two-

lane highway posted at 55 mph. Route 101 through Hopland is a two-lane road with a
center turning median. Posted speed through Hopland is 35 mph. The intersection of

existing route include operational conflicts, level of service concerns, delays and safety
concerns.

Construction of a four-lane bypass would separate local traffic from interregional traffic
thus virtually eliminating operational conflicts. A bypass would provide a level of service
of “C” or greater through the next 20 years. Delays due to congestion and operational
conflicts would be reduced. It is anticipated traffic accidents would decline with the
removal and separation of conflicting traffic and pedestrian movements.

Proposed Scope of Work

The proposed Bypass alternative runs parallel to Route 101 on the west side of the Sanel
Valley west of Hopland to rejoin the existing 101 near the State Department of Forestry
fire station north of Hopland. The alignment includes a standard width four-lane divided
median roadway and a diamond interchange south of Hopland.

Design Criteria

Design Speed for highway facilities within the project limit?
Freeway 110 kph Highway 110 kph Local Street 75 kph
Design Period: Construction year is2008 Design year is 2028
Design Capacity: Level of Service to be maintained over the design period is?
Mainine_ C  Ramp__ C Locd Street _ C  Weaving Sections C
Design Vehicle Selection?

STAA X Cadlifornia Bus
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Proposed Roadbed and Structur e Widths

Forecasted Average Daily Traffic Volumes

Roadbed Width

20,000

Structure Width

Proposed (m) Standard (m) Proposed (m) Standard (m)

Roadbed Width

3.6
1.5
3.0

18.6

n/a

3.6 3.6
15 15
3.0 3.0
13.8 18.6
na na
Structure Width

Proposed (m) Standard (m) Proposed (m) Standard (m)

State highway
Lane Widths 3.6
Left Shoulder 15
Right Shoulder 3.0
Median 13.8
Bicycle Lane na
Local Street
Lane Widths 3.6
Left Shoulder 1.2
Right Shoulder 12
Median Width na
Bicycle Lane na

3.6
1.2
1.2
na
na

3.6
1.2
1.2
na
na

3.6
1.2
1.2
na
na

Any proposed roadbed widths less than standard should be discussed with the Project
Development Coordinator to determine if the proposed non-standard feature resultsin a
feasible project aternative for further study during preparation of the environmental

document.

Roadway Design Scoping

Mainline Oper ations

Mainline Highway Bypass

Existing pavement to be rehabilitated with _n/a_mm overlay.
Widen existing __ 2 lane facility to

4

lanes. R/W acquisitionfor _6 lanes.

Local street structuresto span __ 6 lanes of highway (for future requirements).

Upgrade bypassto:

B Expressway Standards

(1 Controlled Access Conventional Highway
B Freeway Standards

(1 Vertical Clearance Deficiencies 1 Adequate Falsework Clearance
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Ramp / Street Inter section | mprovements

(d New Signals (1 Modify Signals

(1 Right Turn Lanes (1 Widening For Localized Through Lanes

(1 Merging Lanes (1 Deceleration / Acceleration Lanes

(1 Left Turn Lanes (1> 300 Left Turn VPH (Requires Double Left Turn)

1 Interchange Spacing B Ramps Intersect Local Street < 4 % Grade

(1 Intersection Spacing (1 Single Lane Ramps Exceeding 300 M Widened To Two
Lanes

(1 Exit Ramps > 1,500 pH Designed As Two Lane Exit
1 Other

Operational | mprovements

Truck Climbing Lane

B Sustained Grade Exceeding 2% And Total Rise Exceeds 15 M.
Auxiliary Lanes

(d When, 600 M Between Successive On-Ramps.

J Two Lane Exit Ramps Have 400 M Auxiliary Lane.

(1 Weaving < 500 M between Off-Ramp and On-Ramp.

(1 Other

Right of Way Access Control

(1 Existing access control extends at least 15 m beyond end of curb return, radius or taper.
B New construction access control extends at least 30 m (urban areas) or 100 m (rural
areas) beyond end of curb returns, radius or taper.

(1 Other

Roadside Design Scoping

Highway Planting
O Replacement
B Median

B Mitigation
Safety

Q Off-Freeway Access
O Maintenance Vehicle Pull-Out
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Roadside M anagement
Q Slope paving

B Gore paving

O Roadside paving

Stor mwater

B Eroson control

B Dranage

B Slopedesign

Preliminary Evaluation provided by:

Project Engineer Date

Design M anager Date

Design Concept Design Concept reviewed and concurred with by:

Project Development Coor dinator Date
Reviewed by:
Project Manager Date

I iem Design Scoping Checklist

A3-VALLEY ALTERNATIVE

Pr oj ect | nfor mation

Digtrict: 01

County: Mendocino

Route: 101

Kilometer Post (Post Mile): 14.2/22.5 (8.8/14.0)
EA: 29210K

Description: Bypass Hopland-Upgrade to 4-lane facility from the Russian River Bridge
approximately 2 km south of Hopland to approximately 5 km north of Hopland. The
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Valley dignment runs parallel to Route 101 through Sanel Valley, between the community
of Hopland and the Russian River.

Project Manager: Karen Tatman Phone # 8-457-5331
Project Engineer: Ilene Poindexter Phone # 8-538-6602
Design Functional Manager: Mike Eagan Phone # 8-538-6320
Project Development Coordinator:  Bert Wythe Phone # 8-538-6672

Pr oject Screening

1. Project Description as Noted in Regiona Transportation Plan: Hopland Bypass

2. Project Setting: Narrow river valley with rolling hills to mountains.
Rural or Urban rural

Current land uses agricultural, residentia

Adjacent land uses agricultural, residential, commercial
(industrial, light industry, commercial, agricultural, residential, etc.)
Existing landscaping/planting natural, vineyard, orchards
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Description of the Transportation Problem

Existing Route 101 to the immediate south and north of Hopland, is a conventional two-

lane highway posted at 55 mph. Route 101 through Hopland is a two-lane road with a
center turning median. Posted speed through Hopland is 35 mph. The intersection of

existing route include operational conflicts, level of service concerns, delays and safety
concerns.

Construction of a four-lane bypass would separate local traffic from interregional traffic
thus virtually eliminating operational conflicts. A bypass would provide a level of service
of “C” or greater through the next 20 years. Delays due to congestion and operational
conflicts would be reduced. It is anticipated traffic accidents would decline with the
removal and separation of conflicting traffic and pedestrian movements.

Proposed Scope of Work

The proposed bypass aternative runs parallel to Route 101 through the Sanel Valley west
of the Russian River and east of Hopland. The alignment includes a standard width four-
lane divided median roadway and a diamond interchange at the Route 101/175
intersection. The route crosses through the Sanel Valleys farmed floodplain on an
embankment.

Design Criteria

Design Speed for highway facilities within the project limit?
Freeway 110 kph Highway 110 kph Local Street 75 kph
Design Period: Construction year is2008 Design year is 2028

Design Capacity: Level of Service to be maintained over the design period is?
Mainline_C  Ramp__ C Loca Street _ C = Weaving Sections C
Design Vehicle Selection?
STAA _ X California Bus
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Proposed Roadbed and Structure Widths

Forecasted Average Daily Traffic Volumes _20,000

Roadbed Width Structure Width
Proposed (m) Standard (m) Proposed (m) Standard (m)
State highway
Lane Widths 3.6 3.6 3.6 3.6
L eft Shoulder 15 15 15 15
Right Shoulder 3.0 3.0 3.0 3.0
Median 13.8 18.6 13.8 18.6
Bicycle Lane na na na na
Roadbed Width Structure Width
Proposed (m) Standard (m) Proposed (m) Standard (m)
Local Street
Lane Widths 3.6 3.6 3.6 3.6
L eft Shoulder 12 12 12 1.2
Right Shoulder 12 12 12 12
Median Width na na na na
Bicycle Lane na na na na

Any proposed roadbed widths less than standard should be discussed with the Project
Development Coordinator to determine if the proposed non-standard feature resultsin a
feasible project aternative for further study during preparation of the environmental
document.

Roadway Design Scoping

Mainline Oper ations

Mainline Highway Bypass
Existing pavement to be rehabilitated with ___n/a _mm overlay.
Widen existing __ 2 lanefacilityto _ 4 lanes. R/W acquisitionfor _6  lanes.
Local street structuresto span__ 6 lanes of highway (for future requirements).
Upgrade existing facility to: (1 Controlled Access Conventional Highway
B Expressway Standards B Freeway Standards

(1 Vertical Clearance Deficiencies 1 Adequate Falsework Clearance
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Ramp/Street I nter section | mprovements

(d New Signals (1 Modify Signals

(1 Right Turn Lanes (1 Widening For Localized Through Lanes

(1 Merging Lanes (1 Deceleration / Acceleration Lanes

(1 Left Turn Lanes (1> 300 Left Turn VPH (Requires Double Left Turn)

1 Interchange Spacing B Ramps Intersect Local Street < 4 % Grade

(1 Intersection Spacing (1 Single Lane Ramps Exceeding 300 M Widened To Two
Lanes

(1 Exit Ramps > 1,500 VPH Designed As Two Lane Exit
4 Other

Operational | mprovements

Truck Climbing Lane

(1 Sustained Grade Exceeding 2% And Total Rise Exceeds 15 M.
Auxiliary Lanes

(d When, 600 M Between Successive On-Ramps.

(1 Two Lane Exit Ramps Have 400 M Auxiliary Lane.

(1 Weaving < 500 M between Off-Ramp and On-Ramp.

(1 Other

Right of Way Access Control

(1 Existing access control extends at least 15 m beyond end of curb return, radius or taper.
B New construction access control extends at least 30 m (urban areas) or 100 m (rural
areas) beyond end of curb returns, radius or taper.

(1 Other

Roadside Design Scoping

Highway Planting
O Replacement
O Median

B Mitigation
Safety

Q Off-Freeway Access
O Maintenance Vehicle Pull-Out
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Roadside M anagement

Q Slope paving

B Gore paving

O Roadside paving

Stor mwater

B Eroson control

B Dranage

B Slopedesign

Preliminary Evaluation provided by:

Project Engineer Date

Design M anager Date

Design Concept Design Concept reviewed and concurred with by:

Project Development Coor dinator Date
Reviewed by:
Project Manager Date
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mc Environmental Scoping Checklist
\ A

A1-EAST, A2-WEST AND A3-VALLEY ALTERNATIVE

Project | nformation

District: 01 County: Men Route: 101 KP (PM): 14.2/22.5 (8.8/14.0) EA: 29210K

Description: Construct four-lane freeway (or freeway and expressway) bypass of the
Hopland community on Route 101 in southern Mendocino County. The Project Study
Report includes three build alternatives. West Alignment, Valley Alignment, and East
Alignment. The Valley and East alignments include an interchange with State Route 175.
The West Alignment includes an interchange that connects with the existing Route 101.

Project Manager: Karen Tatman Phone# CALNET 8-457-
5331
Project Engineer: llene Poindexter Phone# CALNET 8-538-
6602

Environmental Functional Manager: Deborah Harmon Phone # CALNET 8-538-
6416

Seismicity, Liquefaction, Slides-The Maacama fault, an active fault and part of the San
Andreas Fault subsystem, isin close proximity to Hopland and is parallél to the existing
Route 101 alignment. According to a1996 U. S. Geologica Survey study, thereisa
potential for a magnitude 6.9 to 7.1 earthquake with an effective recurrence time of 220
years along this fault. A geotechnical study would likely be required as a basis for special
design considerations of any new structures for any of the three alignments.

Hazardous Waste/Materials-See attached preliminary site list and map.

Floodplain-The West Alignment would be built on elevated fill dopes within the Russian
River 100-year floodplain except where it crosses foothills. The Valley Alignment is
amost entirely within the Russian River 100-year floodplain except for when the
alignment crosses foothills at the north end of the alignment. Since the Valley Alignment
would be built aimost entirely on an elevated fill, the potential flooding risks and effect to
the natural and beneficial floodplain values would be the most severe of the three
alignments. Drainage features incorporated in the roadway designed to perpetuate the
existing drainage could offset substantial negative impacts. The East Alignment would
encroach on the 100-year floodplain at Dooley Creek and the Russian River at the north
segment of the alignment. This alignment would span these two watercourses on
structures; thus the encroachment would not be as substantial as the West and Valley
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Alignments. Any alignment would require a floodplain evaluation report to address
flooding risks and changes in hydrology/drainage.

A proposed project that includes a significant encroachment shall not be approved unless
the

ATTACHMENT H
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FHWA finds that the proposed significant encroachment is the only practicable alternative
(23 CFR 650). Thisfinding isincluded in the Final Environmental Document (FEIS or
FONSI) and must be supported by the following information

The reasons why the proposed action must be located in the floodplain;

9. The dternatives considered and why they were not practicable;

10. A statement indicating whether the action conforms to applicable State or local
floodplain protection standards.

Water Quality, Erosion, and Groundwater Aquifer Recharge |ssues-The Hopland Bypass
alternatives are located within, and adjacent to, the Sanel Valley. According to the
Mendocino County Genera Plan, the Sanel Valey is one of ten groundwater basinsin
Mendocino County. A hydrology or water quality study may be needed to determine if
there are any aquifers near or on any of the alignments. Constructing a new roadway
could create an impermeable barrier over an aquifer and could individually or cumulatively
result in a substantial impact. A water quality report would be required to address
potential water quality issues such as the potential for increased sedimentation within the
Russian River or its tributaries.

Measures to minimize harm would include standard erosion control measures and
directing roadway run-off to detention basins and, if appropriate, water aquifer recharge
areas.

Air Quality-The proposed project is located in the North Coast Air Basin (NCAB) as
designated by the California Air Resources Board (CARB) and the North Coast Interstate
Air Quality Region. Monitoring data collected by the CARB indicates that vehicle
emissions are not a serious problem in the NCAB and the air quality is well within State
and Federal Standards for carbon monoxide, oxidants, and nitrogen dioxide. Particulate
matter isthe mgjor air pollutant in the NCAB. Motor vehicles contribute only 2.5% to the
total amount. Hence any small change in motor vehicle particulate emissions will have
little effect on overal particulate air pollution. As such, none of the Hopland Bypass
aternatives are likely to be inconsistent with the State Implementation Plan.

Noise and Vibration-A noise and vibration study would be required for proposed
construction and post-construction activities. Anincrease in traffic volumes and speeds
would result in a substantial noise increase for alignments that diverge from the existing
Route 101 alignment.

The wineriesin the Hopland area are privately owned and are considered a
manufacturing/industrial land use. And although they attract tourists and often have picnic
grounds and gardens, they are not considered sensitive noise receptors.

The West Alignment would be elevated near Hopland School. Both the classroom
interiors and the outdoor recreation areas would be considered sensitive noise receptors.
The existing Hopland business district may experience a substantial increase in noise
if the West Alignment was located to the west and elevated along the hillside above the
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town. Trucks ascending and descending mountainous grade could generate substantial
noise. The roadway location relative to the topography and distance from town would be
primary factorsinfluencing the level of  traffic noise experienced in Hopland. This
alignment is also in close proximity of several rural residences that may substantially be
affected by traffic noise.

The Valley Alignment would also raise traffic noise in Hopland since it would be parallel
to the existing Route 101 alignment on afill slope.

The East Alignment will likely be close to the Old Hopland cemetery and to residencesin
Old Hopland. The Hopland University of California Research and Extension Center
facilities and Hopland Indian reservation residences are probably too far away from the
East Alignment to experience substantial traffic noise increases. The section of the East
Alignment which crosses the Russian River floodplain on the north end of the alignment
could generate traffic noise that would travel both north and south within the Sanel
Valley.

A combination of sound walls or installing double-paned glass windows may substantially
minimize traffic noise within buildings. Sound walls may be feasible for highway segments
near Old Hopland or Hopland; they would not be feasible at low-density residence
locations.

Ground vibration during construction activities could damage historic and other sensitive
structures. A vibration study would be needed to determine whether any sensitive
structures are in close proximity to construction activities that generate high ground
vibrations.

Biological Resources-Section 7 Endangered Species Act consultation with the National
Marine Fisheries Service for coho, steelhead, and possibly Chinook would be required for
any work planned within or adjacent to the Russian River or its tributaries. The Northern
spotted owl may pose an additional Section 7 consultation requirement. Coordination
may reguire six to eight months to complete prior to environmental document approval.
Measures to minimize harm may include working within a construction window to avoid
migrating anadromous fish. Jurisdictional wetland areas are likely within, or in close
proximity to, one or more of the alignments; however, unavoidable adverse wetland
impacts are not expected based on a cursory site visit and review of an aerial photograph.
Streams and rivers are also sengitive biological resources. Oak tree remova would likely
be anissue for all three alignments. (See attached project location map for sensitive
biological areas.) Purchasing oak woodland offsite may be a required mitigation measure.

Cultural Resources-The three alternatives discussed in this section conform to descriptions
and alignments developed as of December 14, 1998. Cultural resource surveys for the
proposed project will include: 1) archaeological — for both prehistoric and historic
resources, 2) historic architectural, and 3) a historic resource evaluation of the
Northwestern Pacific Railroad. A project study area and the Area of Potential Effects
(APE) will be developed in consultation with the FHWA and the State Historic
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Preservation Officer (SHPO). Prior to field work, arecord search will be conducted at the
Northwest Information Center of the California Historic Resource Information System;
concurrently, background literature will be reviewed. Consultation regarding cultural
resources will be required with the California Native American Heritage Commission, the
Hopland Reservation, the Mendocino County Historical Society, and other interested
parties.

Route 101 bridges within the project limits (10-003 - Feliz Creek; 10-081 — Hopland
Overhead; 10-082 — Russian River; and 10-087 — Rosetti Creek) are all listed as Category
5 on the Caltrans Historic Bridge Inventory. While these bridges were not eligible for
inclusion on the National Register of Historic Placesin 1987, each may need to be
reevaluated if they are to be altered or removed by the proposed project.

Only one resource in the Sanel Valley isincluded in any State or Federal historic property
list.

The Thatcher Hotel — 13401 Route 101, was determined eligible for incluson on the
NRHP in 1982 (see the attached project location map). No other properties are listed on,
or have been determined dligible for, the NRHP (National Register of Historic Places) or
the California Register of Historical Resources. Similarly, no other properties are listed on
the California Inventory of Historic Places, the California Historical Landmarks, or the
Cdlifornia Points of Historical Interest.

If the proposed project affects one or more archaeological sites that are also contaminated
by hazardous waste, substantial cost and delay could result.

Alternative Specific Review of Cultural Resources-

West Alternative-Two prehistoric archaeological sites
are recorded within the proposed project right-of-way. At
least seven other locations have a high probability for
prehistoric archaeological resources based on ethnographic
literature and on field investigation conducted in similar
areas in southern Mendocino County.

The west edge of the community of Hopland is within the proposed right-of-way; a
historic architectural evaluation will be required of buildings within the proposed project
Area of Potential Effects. Hopland may have the potential to be eligible for the NRHP as
a historic district.

The archaeological remains of Fernando Feliz's 1850s adobe house may be within the
project alignment. Additional historic archaeological resources may be associated with
historic ranch properties and refuse disposal for Hopland.

JA8
A1-EAST



The Northwestern Pacific Railroad line will have to be evaluated. This investigation may
be completed as part of the current Willits Bypass project.

According to the preliminary hazardous waste/materials survey, sites W1 through W5 on
the attached preliminary site map may be in close proximity to known archaeological sites.
There may be other locations where hazardous waste/materials concerns occur near
undocumented archaeological or historic sites.

Valley Alternative-At least five locations have a high
probability for prehistoric archaeological resources based
ethnographic literature and on field investigation conducted
In similar areas in southern Mendocino County.

The archaeological remains of Fernando Feliz’s 1850s adobe house may be within the
project alignment; additional historic archaeological resources may be associated with
historic ranch properties and refuse disposal for Hopland.

The Northwestern Pacific Railroad line will have to be evaluated; this investigation may be
completed as a part of the current Willits Bypass project.

East Alternative-One prehistoric archaeological site is recorded within the proposed
right-of-way. At least eight other locations have a high probability for prehistoric
archaeological resources based ethnographic literature and on field investigation
conducted in similar areas in southern Mendocino County.

The archaeological remains of Fernando Feliz's 1850s adobe house may be within the
project aignment. Additional historic archaeological resources may be associated with
historic ranch properties and refuse disposal for Hopland.

The community of Old Hopland is nearby to the west of the proposed project. This
community may be considered within the project APE for visual and noise effects. A
historic architectural evaluation will be required of buildings within the proposed project
Area of Potential Effects. Old Hopland may have the potential to be eligible for the
NRHP as a historic district.

The Northwestern Pacific Railroad line will have to be evaluated. This investigation may
be completed as a part of the current Willits Bypass project.

Archaeological sites within or adjacent to the Selected Alternative and requiring test
excavations would add two to three years to the environmental process. Any right-of-way
acquisition from any parcel containing buildings found eligible for the National Register of
Historic Places or the California Register of Historical Resources would likely require the
preparation of at least a Negative Declaration, State Office of Historic Preservation
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involvement, and a Section 4(f) Statement. The 4(f) Statement would require developing
an alternative to avoid utilizing land from a National Register eligible historic site.

Traffic-At this stage of environmental analysis, there do not appear to be any substantial
adverse effects to the local and regional transportation system. However, a bypass project
would require atraffic study of the following issues:

Alteration of local traffic circulation patterns;

The effect on access for residents, tourists, pedestrians, bicyclists, and persons with

disabilities;

Public parking location, access, and availability;

Public trangit routes, access, stops;

Generate additional traffic;

Emergency service vehicle access and potential delays,

Potential future intermodal connection considerations with the Northwestern Pacific

Railroad.
Visua Effects-The proposed Hopland Bypass Project is situated in both a
rural/agricultural and rural/oak woodland corridor. Even though the Russian River is not
adesignated Wild and Scenic River, public river recreation access and the visual setting of
the river may be critical issues.

A Visual Impact Assessment will be required for all alignments that are to be considered
for thisproject. A Visua Impact Assessment report with mapping will identify the
locations of significant visua resources; identify and quantify potential impacts, and point
out areas of high and low priority. The inventory of visual resources may include:

Positive and negative views,

Rock outcroppings,

Cut and fill impacts;

Specimen trees and heritage oak trees.

The inventory should also include opinions generated through public involvement to
understand what qualities are important to the local constituents such as the following:

Loss or visua alteration of open space;

Shading, glare, obtrusive lighting, vehicle headlights;

Changes in topography or land form;

Buildings that contribute to the rustic setting but would be demolished for the freeway;
The general presence of freeway volumes of traffic in arural setting: obtrusive
roadway structures, bridges, embankment sections, retaining walls, traffic signs, sound
walls, etc.

The assessment would be used to design mitigation measures by showing the areas of high
and low visual impact. Mitigation can include avoiding, minimizing, and reducing impacts
as well as rectifying or compensating for them. (The Biological Resources section of this
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report discusses potential oak tree removal and mitigation.)

Agricultural land conversion-Most of the level, undeveloped Sanel Valley adjacent to the
three alignmentsisin agricultural use. In addition, most of the agricultural land within the
project limits are vineyards and protected by the California Land Conservation Act of
1965 (Williamson Act) contracts. The existing agricultural land adjacent to the alignments
could qualify as prime or unique agricultural land as defined by the California Department
of Conservation's Office of Land Conservation, A Guide to the Farmland Mapping and
Monitoring Program.

Conversion of farmland for highway construction and roadway maintenance would be
substantial for all three alignments. The Valley Alignment would be almost entirely within
farmland, but any of the three alignments would likely reduce, fragment, or isolate
otherwise viable farmland remaining after freeway construction because of equipment
access and irrigation problems and other factors affecting commercial agricultural
production. The cumulative result could be large areas of unusable farmland for any of
the alignments.

For any alignment an identification of impacts on agricultural lands and on prime and
unigue farmland would be required. This would be accomplished by completing the
USDA Natural Resource Conservation Service Form AD 1006 evaluation in compliance
with the Farmland Protection Policy Act. If the rating on the Form AD 1006 exceeds a
threshold score, Caltrans must consider alternatives that avoid or minimize impacts as to
reduce the score. Also coordination with the USDA and California Department of
Conservation may be required.

The conversion of prime farmland to other uses may be an unavoidable significant impact.
Under those circumstances, to satisfy the findings under CEQA, decision-makers would be
required to conclude that social or economic factors do not make it feasible to mitigate the
conversion.

Vineyards and wineries attract tourists, are important to the local and regional economy,
and provide open space. According to the 1986 Mendocino County General Plan, “In
most years, over half the agricultural income is produced on less than 1% of the County
land. Thisincomeis primarily from pears and grapes.”

Mitigation measures include placing a conservation easement on aternate farmland parcels
and leasing roadside right-of-way for agricultural purposes where no immediate or near
future need exists for the farmland’ s use for transportation.

Socio-economic and Community Effects-The current Route 101 alignment serves as the
main street through the commercial core of Hopland. Highway-oriented businessesin
Hopland could potentialy experience a substantial loss of revenue after abypassis
constructed. Hopland businesses near and along the existing Route 101 alignment include
agas station, wineries, restaurants, a brewery, a casino, antique stores, and at least one
bed and breakfast establishment.

Jbl1
A1-EAST



The small size of Hopland, approximate population 1,000, could create a Situation in
which highway-oriented businesses are more vulnerable to the effects of a bypass.
However, Hopland is atourist destination which may help businesses overcome the
potential loss of revenues from drive-through traffic. Strong visual and physical
connections from a bypass to Old Hopland and Hopland may help offset the potential loss
of business from traffic passing through. Soundwalls or building the bypass below grade
may negatively affect highway-oriented businesses if motorists' views of their businesses
are visualy obstructed from the freeway.

The following list of anticipated issues generally are not considered major project impacts
but could individually or in some combination generate substantial public controversy or
even project opposition:

11. Loss of agricultural land could result in loss of jobs and lower the tax base;

12. The proposed right-of-way acquisition from private property owners,

13. Community character, stability, cohesion, way of life; the East Alignment may shift
adverse transportation-related effects from Hopland to Old Hopland,;

14. Direct and indirect effectsto tourism;

15. The West Alignment could physically isolate the public school;

16. Cost-benefit and cost effectiveness of a bypass;

17. Potential actual or perceived loss of business from regional and interregional through
traffic;

18. Effects on property values;
Growth inducing impacts, including a potential shift in location where growth will
occur, i.e. create increased pressure to develop land in a“leap-frog” growth pattern or
open existing rural areas to urban sprawl and strip development;

19. Encourage increase in vehicle usage;

20. Native American/Environmental Justice issues concerning business, employment,
housing, and resident displacement;

21. Decreasing the low/affordable-income housing stock would be critical;

22. Community facilities;
Public services.

Other issues, which could be potentially controversial, could arise when public and interest
groups are contacted regarding this project proposal.

A right-of-way relocation study is required and should address resident and business
relocation issues, the project’s potential effect on the local affordable housing stock and
local employment. In order to determine the potential effect to low income, minority, or
elderly local populations, relevant local demographic information should be obtained.

Public coordination in addition to the standard public hearing, such as public workshops,
would likely help to resolve potential controversy or opposition.
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Construction-Although construction effects are temporary, they may be substantial.
Noise, vibration, dust, and traffic delays could result in a substantial decrease in tourist
revenues and disruption to residences and businesses.

Anticipated Environmental Approval

CEQA NEPA

O Categorical/Statutory Exemption O Categorical Exclusion

O Negative Declaration O Finding of No Significant Impact
M Environmental Impact Report M Environmental Impact Statement

Why? The appropriate environmental documentation for this project would depend on
the type of potential effects, if any, to cultural and biological resources. The conversion of
prime or unique agricultural land for transportation use alone may necessitate a CEQA
Environmental Impact Report. Visual, noise, and socio-economics are issues that could
potentially generate a high magnitude of public opposition to the project. Based on the
existing information at hand, the appropriate environmental document for both State and
Federal regulation compliance would likely be an Initial Study/Environmental Assessment
(IS'EA).

After the ISEA document is completed, Caltrans and FHWA staff could make a
determination with other public agencies regarding the final environmental document. If
substantial formal public opposition to the project arises, or there appear to be substantia
unavoidable environmental effects, an Environmental Impact Report/Study (EIR/S) would
be required. Because of the magnitude of potential project effects and the project scope,
an EIR/S would likely be the appropriate environmental document. The time from
initiating environmental studies to final environmental document approval would require at
least two to three years.

If public opposition is minimal and there are minimal effects to biological and cultural
resources, a Negative Declaration/Finding of No Significant Impact (ND/FONSI) may be
the appropriate document. The time from initiating environmental studies to final
environmental document approval would require at least 18 to 24 months.

Caltrans would be the lead State agency and the Federal Highway Administration would
be the lead Federal agency.

Project Screening

Attach the project location map to this checklist to show location of al known and/or
potential hazardous waste, cultural (not archaeological) and biological sites identified.
(Include any work with drainage and/or waterways.)

1. Project Features. New R/W? Yes Excavation? Yes
Railroad Involvement? Yes Structure demolition/modification? Unknown
Subsurface utility relocation? Unknown
J53
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2. Project Setting: Rural
Current land uses. Agricultural, residential, commercial, manufacturing/industrial,
open space
Adjacent land uses: Same as current land uses
Existing landscaping/planting: Vineyards, street trees

Cultural Resources Screening

1 Check federal, state, and local environmental records and databases as necessary,
to see if any known cultural resources site isin or near the project area. If a
known site is identified, show its location on the attached map and attach
additional sheets, as needed, to provide pertinent information for the proposed
project. (Do NOT show location of archaeological sites on the map.)

2. Conduct Field Inspection. Date: No recent survey conducted; however, an
archaeological survey of eight bypass aternatives was conducted in 1974 as a part
of the overall Route 101 realignment/widening project from Cloverdale to north of
Hopland. While this survey provides a starting point for the current project, the
fieldwork and report are incomplete: severa parcels were not surveyed because of
denied access; field coverage, Site records resource types evaluated, and reporting
are al inadequate when compared to current professional standards.

3. Other comments and/or observations: See Cultural Resources section of this
Environmental Scoping Checklist.

Hazar dous Waste Screening
Isthe project on the HW Study Minimal-Risk Projects List (HW1)? No

STORAGE STRUCTURES/PIPELINES:

Underground tanks Yes Surface tanks Yes
Sumps Ponds

Drums Basins

Transformers Landfill
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Other

CONTAMINATION: (spills, leaks, illegal dumping, etc.)

Surface staining Oil sheen
Odors Vegetation damage
Aerid lead Other

HAZARDOUS MATERIALS: (asbestos, lead, etc.)

Structures Yes Spray-on fireproofing: Potential

Pipe wrap/Asbestos Cement Pipe Potential Friabletile Potential
Y ellow thermoplastic paint _Potential Serpentine Potential

Lead paint Potential Other

3. Additional record search, as necessary, of subsequent land uses that could have
resulted in a hazardous waste site. Use the attached map to show the location of
potential hazardous waste sites. See attached preliminary site map.

4. Other comments and/or observations: See attached preliminary sitelist and
map.

Determination: Doesthe project have potential hazardous waste involvement? Yes

If there is known or potential hazardous waste involvement, is additional 1SA work
needed before task orders can be prepared for the Preliminary Site Investigation? Yes
If “YES’, then give an estimate of additional time required: 160 hour s of effort

Biological Resources Screening

2. Conduct Field Inspection. Date _12-9-98  Use the attached map to locate
potential or known endangered species, natural resource or wetland sites.

3. Other comments and/or observations. See Biological Resources section of this
Environmental Scoping Checklist.

Environmental Technical Reports or
Studies Required/Anticipated
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Study or Document

Not
Report Text Only
Anticipated

Community Impact Study* ™ O

O

Farmland* M O

O

Visual Resources M O

O

Water Quality M O

O

Floodplain Evaluation* M O

O

Noise/Vibration Study O O

Air Quality Study M O

O

Other:

Traffic (including traffic volume

projections and projected

intersection levels of service) M O

O

Geotechnical/Seismic M O
O

Energy Unknown at thistime

Business/Residential Unknown at thistime

Relocation Study M O

O

Utility Relocation Study M O

O

Cost/Benefit Analysis M O

O

Alternatives, Design and

Disposal site alternatives study - Unknown at thistime
Cultural

ASR M O
O

HSR M O
O

HASR M O
O

Section 106/SHPO M O
O

Section 4(f) Evaluation Unknown at thistime
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Not

Other

Study or

Document

Report

Text Only

Anticipated

Hazardous Waste
|SA (Additional)

O
PSI
Other
O

No. Of
Biological
Endangered Species (Federal) 3
O
Endangered Species (State)
O
Biological Opinion/USFWS
O
Wetlands
O
401 Permit Coordination
O
404 Permit Coordination
O
1601 Permit Coordination
O
NPDES Coordination (SWPPP)
O
Natura Environment Study
O
Biological Assessment M
NEPA 404 Coordination
O
Other

]

O

Unknown at thistime

O

R R B @ O 8 R ® [

N

O

O O O O 0o o o o O

O

*A key study that may require consultant(s).

Anticipated Project Mitigation

Discuss any known likely mitigation requirements and coordination based on similar
projects and experience with resource agencies within the project vicinity:

Estimate of Project Mitigation Costs Are:

$600,000 for biological
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$250,000** East Alignment for

cultural
$750,000** West Alignment for

cultural

**Cost estimates do not include possible contract costs for archaeological test
excavations.

No anticipated mitigation cost for cultural resources on Valley Alignment.

Hazardous Waste Scoping by Jon Hedlund Date 12-17-98
Biological Scoping by Tim Ash Date 12-16-98
Cultural Scoping by Barry Douglas Date 12-15-98
Reviewed by Date

Environmental Planning Office Chief
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ENVIRONMENTAL SCOPING
CHECKLIST ATTACHMENTS

Initial Site Assessment for Hazardous Waste-Preliminary Site List
Initial Site Assessment for Hazardous Waste-Preliminary Site Map

Senditive Environmental Resources
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I 5 Traffic Forecasting, Analysisand
\ Operations Scoping Checklist

A1-EAST, A2-WEST AND A3-VALLEY ALTERNATIVE

Digtrict: 01

County: Mendocino

Kilometer Post (Post Mile): 14.2/22.5 (8.8/14.0)
EA: 29210K

PROJECT DESCRIPTION:

Limits: The project limits are from KP 14.2 to 22.5 (PM 8.8-14.0), approximately 8
kilometersin length. The project originates about 0.4 km south of the Russian River
Bridge and ends about 5 km north of Route 175.

Project Manager: Karen Tatman Phone #: 8-457-5331
Project Engineer: Ilene Poindexter Phone #: 8-538-6602
Traffic Forecasting Functional Manager: Douglas Maclvor Phone #. 8-457-4025
Traffic Operations Functional Manager: Jm Graham Phone #. 8-538-6377

Traffic Forecasting, Traffic Analysis Scoping

Existing Route 101 traffic volumes in the Hopland area (KP 14.2/22.5) range from an
estimated 10,400 annual average daily traffic (AADT) south of East Side Road to 13,300
AADT north of the community of Hopland. Truck traffic is approximately 9% of overall
traffic volumes, with over 1,100 trucks per day passing through the community of
Hopland. Future Route 101 traffic volumes (20 years after construction or 2028) are
expected to range between 20,000 and just over 25,000 in this area.

Route 101 through the community of Hopland currently operates at an “E” level of service
during peaks. Thisis expected to deteriorate to “F’ astraffic increases in the future
(within the 20-year period).

It is anticipated that the Hopland Bypass project will require alocal model (probably
CorSim). We know of no regional traffic model for the Hopland area.

Preliminary operational analysis was based on existing traffic counts and assumptions on
traffic turning movements. It isanticipated that more detailed counts, including turning
movement counts at major intersecting roads, will be needed prior to initiating modeling
efforts.

ATTACHMENT |
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Pr oject Screening

1. Project Features. New R/W?Yes Excavation? Yes
New Signalization? No CMS work outside project limits? No

2. Project Setting: Agricultural valley, traversing small community.
Rural or Urban: _ Rurd

Current land uses:_ Agricultural, rangeland, visitor serving commercial, residentia

Adjacent land uses Rangeland, remote residential, agricultural (industrial, light
industry, commercial, agricultural, residential, etc.)

Existing Traffic Data Deficiencies

Attach the project location map to this checklist to show locations where existing and
forecasted traffic operations are calculated to be below an acceptable level of service.
Discuss potential scope of improvements to improve traffic operation deficiencies.

Mainline highway deficiencies Existing “E” level of service through Hopland. Expected
to deteriorate to “F” within the 20-year period.

Ramp intersection deficiencies No existing ramps. No project ramp deficiencies.

Merge/diverge deficiencies _ None

Street intersection deficiencies Side street approaches to Route 101 in Hopland
operate at level of service “ D.” These approaches are calculated to degrade to “F’ level
of service.

Weaving/merging (spacing) deficiencies None. The project will aleviate anticipated
operational deficiencies.

Traffic Study and Analysis Anticipated

Traffic Modeling Assumptions

(d UseLoca Mode ( Update New Model B New Model (CorSim)
1 Exigting Traffic Counts W New Traffic Counts (1 Historical Growth
(1 GP Buildout 1 Pro-Rate GP Growth
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BEXxisting Y ear (1998) B Design Year (2028) B Interim Y ear (2008)
(Construction Y ear)
Other

Traffic Analyss

B Mainline LOS (d Merge/ Diverge LOS B Ramp Int. LOS

B Adjacent ICLOS (d Ramp Metering (open) 1 Ramp Metering (later)
B Left/Right Turn Storage B Accident / Safety Analysis Bl Intersection Queues
H Construction Staging B Project Staging

Other: Some of these analyses may prove to be unnecessary, but that determination
should be made when the project is further along in the development process.

Traffic Oper ations Scoping

Traffic Operational |mprovements

Attach the project location map to this checklist to show location of al traffic operations
improvements anticipated.

( Auxiliary Lanes B Intersection Improvements B Truck Climbing Lane
(d New Signals  Modify Signals 1 Merging Improvements
(1 Weaving Improvements [1 Deceleration/Acceleration Lanes

Other: Highway safety lighting at interchanges/intersections. Left or right turn lanes may
be required at certain intersections.

Traffic Management Systems

Attach the project location map to this checklist to show location of al traffic
management systems identified.

(1 Ramp Meters (d HOV Ramp Bypass  Mainline HOV Lanes
B Detector Loops (d Communication Networks (fiber optic, telephone, etc.)

( Closed Circuit Televison 1 Changeable Message Signd Highway Advisory Radio
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Other: Traffic monitoring station at each interchange.

Discuss strategies (technical analysis, public outreach, etc.) to secure local agency and
public support to implement HOV lanes and ramp metering: Implementation is not

anticipated.

Preliminary Traffic Forecasting Evaluation provided by:

Traffic Forecasting__Guy L uther Date 12/21/98
Reviewed by:
Traffic Forecasting _Chief Doug M aclvor Date

Preliminary Traffic Operations Evaluation provided by:

Traffic Operation Engineer_John Carson Date 12/22/98
Traffic Electrical Engineer__Scott Shipman Date 12/23/98
Reviewed by:

Traffic Operations Chief___Jim Graham Date 12/29/98
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I ki ha Right of Way Scoping Checklist

(NOT TO BE USED FOR CAPITAL COST PROGRAMING
PURPOSES)

Al1-EAST ALTERNATIVE

Pr oj ect | nfor mation

Digtrict: 01

County: Mendocino

Route: 101

Kilometer Post (Post Mile): 14.2/22.5 (8.8/14.0)
EA: 29210K

Description: Bypass Hopland-Upgrade to 4-lane facility from the Russian River Bridge
approximately 3 km south of Hopland to approximately 5 km of Hopland.

Project Manager: Karen Tatman Phone #: 8-457-5331
Project Engineer: Ilene Poindexter Phone #: 8-538-6602
Right of Way Functional Manager:  Jm Hall Phone #: 8-538-6405
Project Development Coordinator:  Bert Wythe Phone #: 8-538-6672

Right of Way Scoping

Describe and identify in the following sections a general description of the right of way
and excess lands required (zoning, use, major improvements, critical or sensitive parcels,
access modifications, etc.). The right of way issues should be discussed in sufficient detail
to determine a preliminary planing level cost of Right of Way and identify the project’s
sengitive acquisition issues. Any environmental mitigation that requires R/W cost should
also be identified.

A1-EAST



Anticipated Right of Way Acquisition

Anticipated number of Right of Way Parcels to be acquired:

Preliminary
Vaue*

Business/
Non-Profit 0
Single Family
Residences 4,304,000
Multi Family
Residences
Vacant Lot 413,000

Farmland 9,451,000

util 200,000
RR 250,00)
Totals $14,618,000

* Note:

ATTACHMENT J

Number Estimated Full Partial
of Parcels Square Footage  Take Take
1 0.50 ac. 1
10 16.4 ac. — R/W. 10
26.8 ac. excess
2 4.4 ac. — R/IW. 1 1
1.7 ac. excess
12 150.2 ac. — R/W 1 11
43.5 ac. excess
25 1715ac. (69.4ha) 12 13

72.0 ac. excess (29.1 ha)

Value includes contingency figure for RAP, Damages, Goodwill, Demolition,

Construction Contract Work & Fees. Vaues escalated out 10 years at 4%

year.

Pr oject Screening

Attach the project location map to this checklist to show location of al right of way

acquisition identified.

1. Project Features. New R/W? Yes
Railroad Involvement? Yes

Excavation? Yes
Access Changes? Yes

Structure demolition/modification? Yes Subsurface utility relocation? Possibly

2. Project Setting: The freeway skirts the town of Hopland.

Rural or Urban: To the east, parcels are agriculture.

Current land uses: Or rural residential.

Adjacent land uses. Mostly agriculture or rural residential.

J65
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(industrial, light industry, commercial, agricultural, residential, etc.)

Right of Way Screening

Describe in detail and quantify any questions answered with ayes.
1) Are any utility facilities or rights of way affected Yes X No

PG&E, Pacific Bell and Hopland Services District are affected. Hopland sewer
costs are 100% state expense. Estimated cost $200,000.

2) Railroad facilities or right of way affected? Yes X No

North Coast Railroad Grade Crossing -- $250,000 state expense — service contract.

3) Any known or potential sites with hazardous
waste and/or material found? Yes None Evident X

4) Environmental Mitigation parcels anticipated? Yes X No

Approximately 20 acres of mitigation parcels (2:1) will be required. This could be
mitigated from the 72 acres of excess land.

5) Any parcels with access modifications? Yes X No

Three freeway underpasses to private ownerships at $1,474,000.

6) Any parcels with indirect access modifications? Yes No X
(example left turn pocket access eliminated)

Jo6
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Preliminary Evaluation provided by:

Acquisition Estimator

Railroad Liaison

Date

Date

Utility Relocation Coor dinator

Date

Reviewed by:

Field Office Chief, Right of Way

Date

Entered PMCS (Event, Cost, Agree) By:

Date

Jo7
A1-EAST



I kif‘” Right of Way Scoping Checklist

(NOT TO BE USED FOR CAPITAL COST PROGRAMING
PURPOSES)

A2-WEST ALTERNATIVE

Pr oj ect | nfor mation

Digtrict: 01

County: Mendocino

Route: 101

Kilometer Post (Post Mile): 14.2/22.5 (8.8/14.0)
EA: 29210K

Description: Bypass Hopland-Upgrade to 4-lane facility from the Russian River Bridge
approximately 3 km south of Hopland to approximately 5 km north of Hopland.

Project Manager: Karen Tatman Phone #: 8-457-5331
Project Engineer: Ilene Poindexter Phone #: 8-538-6602
Right-of-Way Functional Manager: Jm Hall Phone #: 8-538-6405
Project Development Coordinator:  Bert Wythe Phone #: 8-538-6405

Right of Way Scoping

Describe and identify in the following sections a general description of the right of
way and excess lands required (zoning, use, major improvements, critical or
sensitive parcels, access modifications, etc.). The right of way issues should be
discussed in sufficient detail to determine a preliminary planing level cost of Right
of Way and identify the project’s sensitive acquisition issues. Any environmental
mitigation that requires R/W cost should also be identified.
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Anticipated Right of Way Acquisition

Anticipated number of Right of Way Parcels to be acquired:

Preliminary Number Estimated Full Partial
Vauer of Parcels Square Footage  Take Take
Businessy
Non-Profit 3,475,200 10 12.16 ac. 5 5
Single Family
Residences 9,232,000 23 36.9 ac. 15 8
(18.3ac)
Multi Family
Residences 846,000 1 3.00 ac 1
Vacant Lot 93,700 1 1.1ac. 1
(0.1 ac. excess)
Farmland 2,703,000 11 61.8 ac. 11
util. 190,000 0.4 ac. excess
RR 250,00) _
Totals $16,789,900 46 114.96 ac. (46.5ha) 22 24
Cal $16,800,000 19.9 ac. excess (8.1 ha)

* Note:  Value includes contingency figure for RAP, Damages, Goodwill, Demoalition,
Construction Contract Work & Fees. Vaues escalated out 10 years at 4%
year.

Project Screening
Attach the project location map to this checklist to show location of al right of way
acquisition identified.

1. Project Features:. New R'W?  Yes Excavation? Yes
Railroad Involvement? Yes Access Changes? Yes

Structure demolition/modification? Yes Subsurface utility relocation? Possibly

2. Project Setting: The freeway isto the west of the existing

Rural or Urban: Highway 101 and affects residential.

Current land uses. Rura Residential and some agricultural parcels.

Adjacent land uses:. Commercial to the eadt, rural residential and school to the west.
(industrial, light industry, commercial, agricultural, residential, etc.)
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Right of Way Screening

Describe in detail and quantify any questions answered with ayes.
1) Are any utility facilities or rights of way affected Yes X No

PG&E, Pacific Bell and Hopland sewer lines are affected. Sewer costs will be at
100% state's cost -- $190,000 total.

2) Railroad facilities or right of way affected? Yes X No

North Coast Railroad Grade Crossing -- $250,000 state expense — service contract.

3) Any known or potential sites with hazardous
waste and/or material found? Yes X NoneEvident

There will be hazardous waste near the intersection of Highway 101 and Mountain House
Road — Felix Creek Road.

4) Environmental Mitigation parcels anticipated? YesX No

Minor mitigation can be mitigated against 21 acres of excess land.

5) Any parcels with access modifications? Yes X No

Separate access frontage roads will be needed to Milone Winery off Mountain House
Road and from Hewitt Road to residential sites to the south and vineyards to the
north.

6) Any parcels with indirect access modifications? Yes No X

(example left turn pocket access eliminated) Fire station will have direct access freeway
ends at south side of fire station.
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Preliminary Evaluation provided by:

Acquisition Estimator

Date

Railroad Liaison

Date

Utility Relocation Coor dinator

Date

Reviewed by:

Field Office Chief, Right of Way

Date

Entered PMCS (Event, Cost, Agree) By:

Date
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I xi h Right of Way Scoping Checklist

(NOT TO BE USED FOR CAPITAL COST PROGRAMING
PURPOSES)

A3-VALLEY ALTERNATIVE

Pr oj ect | nfor mation

Digtrict: 01

County: Mendocino

Route: 101

Kilometer Post (Post Mile): 14.2/22.5 (8.8-14.0)

Description: Bypass Hopland-Upgrade to 4-lane facility from the Russian River Bridge
approximately 3 km south of Hopland to approximately 5 km north of Hopland.

Project Manager: Karen Tatman Phone #: 8-457-5331
Project Engineer: Ilene Poindexter Phone #: 8-538-6602
Right-of-Way Functional Manager: Jm Hall Phone #: 8-538-6405
Project Development Coordinator:  Bert Wythe Phone #: 8-538-6405

Right of Way Scoping

Describe and identify in the following sections a general description of the right of way and
excess lands required (zoning, use, major improvements, critical or sendtive parcels, access
modifications, etc.). The right of way issues should be discussed in sufficient detall to
determine a preliminary planing level cost of Right of Way and identify the project’s
senditive acquisition issues. Any environmental mitigation that requires R/W cost should
also be identified.

J1
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Anticipated Right of Way Acquisition

Anticipated number of Right of Way Parcels to be acquired:

Preliminary Number Estimated Full Partial
Vauer of Parcels Square Footage  Take Take

Businessy
Non-Profit 0 1 0.45 ac. 1-RR
Single Family
Residences
Multi Family
Residences

Vacant Lot 1- $200,000 mitigation costs

Farmland 5,523,000 10 130.93 10
Util. 150,000
RR 250,000
Totals $6,923,000 11 131.38 ac. 11
53.2ha

* Note:  Value includes contingency figure for RAP, Damages, Goodwill, Demoalition,
Construction Contract Work & Fees

Project Screening
Attach the project location map to this checklist to show location of al right of way
acquisition identified.

1. Project Features:. New R/W? Yes _ Excavation? Yes
Railroad Involvement? Yes  Access Changes? Yes

Structure demolition/modification? No Subsurface utility relocation? Possibly

2. Project Setting: Alignment goes through agricultural land.
Rural or Urban

Current land uses. Agricultural

Adjacent land uses: Agricultural to the east, commercial to the west. (industrial, light
industry, commercial, agricultural, residential, etc.)

J2
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Right of Way Screening

Describe in detail and quantify any questions answered with ayes.

1) Are any utility facilities or rights of way affected? Yes X No

PG&E, Pacific Bell and Hopland Services District lines will need relocation. Sewer
costs will be at 100% state’ s expense.

2) Railroad facilities or right of way affected? Yes X No
A service contract with North Coast Railroad will be required.

3) Any known or potential sites with hazardous
waste and/or materia found? Yes None Evident X

4) Environmental Mitigation parcels anticipated Yes X No

Environmental mitigation estimated at 20 acres at 2:1 replacement at $5,000/ac.
equals $200,000.
5) Any parcels with access modifications? Yes X _ No

Underpasses provided at ES 317+41 ($513,400) and ES 346+68 ($581,350)
Connects ranches on both sides of freeway.

6) Any parcels with indirect access modifications? Yes X No

(example left turn pocket access eliminated) Fire station at north end of project will have
direct access. Freeway ends at south side of fire station.

A2-WEST



Preliminary Evaluation provided by:

Acquisition Estimator

Date

Railroad Liaison

Date

Utility Relocation Coor dinator

Reviewed by:

Field Office Chief, Right of Way

Date

Date

Entered PMCS (Event, Cost, Agree) By:

Date
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PSR Performance Measures
For EA 01-29210K
Hopland Bypass
' Confidence Score
High Low

S0P _ 5k]321

Is the “Need and Purpose” clearly defined and written in accordance with
applicable permitting agency requirements?

Do the alternatives stay within scope or solve problem identified in
“Need and Purpose”?

Does the scope incorporate required allied projects such as Traffic Management
System (TMS) elements, replacement planting, environmental mitigation,
maintenance needs, and relinquishment requirements.

Have non-standard features, if any, been approved using established guidelines?

Is scope consistent and coordinated with local, regional and state system plans?

Cost o 54321

Is the estimate realistic and in accordance with established guidelines?
Does it include a sum for contingencies consistent with risk?

Does the cost incorporate required allied projects such as TMS elements,
replacement planting, environmental mitigation, relinquishment requirements.

Is the right of way cost developed in accordance with established guidelines and
consistent with anticipated needs?

Were benefit/cost ratios and/or the data to calculate them provided?

Were funding sources and commitments identified? Is proposed funding program
consistent with project type?

Were support costs identified in a manner consistent with SB 45 and CTC :.
Guidelines and supported by a complete project work plan?

Schedwle _ _ __ ________ ______ __ _ o _____ 5321

Is time allowed for environmental evaluation and construction commensurate
with anticipated studies and work windows (e.g., hazardous waste, endangered or
season-specific species)?

Does the schedule incorporate required allied projects such as TMS elements,
replacement planting, environmental mitigation, relinquishment requirements.

Is Right of Way time provided consistent with anticipated needs, including
railroad and utilities?
ATTACHMENT K

K]
A2-WEST



~yreRald

Y N* Schedule (cont.

[l O - Is the schedule consistent with district resource capacity and based on an
approved project work plan?

B O - Do local stakeholders agree with the schedule?

B O - Is schedule consistent and coordinated with local, regional and state plans?

[l O . Was the range of alternatives identified and evaluated consistent with the need
and purpose of the project?

. O + Was the preliminary design, right-of-way, traffic and environmental effort
adequate to confidently establish scope, schedule and estimate?

] . » Were the studies adequate to identify all project stakeholders such as permitting
agencies and community groups, and their anticipated levels of involvement?

[ O - Were there adequate peer reviews such as district functional units, safety,
maintenance and constructability reviews, value analysis, and OPPD so to alleviate

any undue risk?

**Total 1Sx 5= 75%**

Explain any “No” responses as appropriate: No Benefit/ Cost ratios have not been calculated. Stakeholders
have been identified to the greatest extent possible. It is certain that there are local interest groups that have
not yet been identified. Estimates for each alternate have been completed as accurately as possible.
However, given a timeline of approximately two months for which to accomplish this PSR, there is an
amount of risk that. will accompany this project. However, given that it is being programmed for PA&ED
only, the risk is acceptable.

PSR development support costs _$30.000

Prepared By: I have read and approve this evaluation.

/&/um C-Taltran  #27/99 m //28/9
Project Manager Date- District Director Date

*  Any “No” boxes checked indicate a high risk and potential future problems. K2

** ] ess than 70 indicates High Risk.
*** Product of sum of confidence score and five.
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XPM Workplan

Hopland Bypass XPM Workplan
For Project Approval and Environmental Document
EA 01-29210K

Engineering Service Center PY’S

Proposed Digtrict PY’S Structures METS & and |Office| FY |Other
Program Others Engr. | Totad |Costs
FY  |Design R/W|ConstructionDesig |Construction DesignConstructio PY'S | ($)

n n

99/00 59 |03 1.4 0.1 7.7

00/01 | 14.0 | 0.6 2.7 0.3 17.6

01/02 | 87 | 0.6 1.3 0.1 10.7

0203 | 6.3 |04 6.7

03/04 | 6.6 6.6

04/05

TOTAL ESTIMATED PROJECT PY'SAND OTHER SUPPORT COSTS: 49 $
PY'S

PY'S = People Y ears

METS = Materials & Engineering Testing Services

*Note: Dollar value of estimated specialty contracts, etc. to be shown only when applicable.

ATTACHMENT M
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